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Diary: Dispute

Office work

·Attended the staff meeting with Mehran, Raj and Hazzaa. Reviewed pending CCOs and list of FRIs and
Submittals. Talked about furloughs and Home storage permits. Mehran informed the group that the online
HSP is working properly because it does not have a list of supervisors needed to send the requests to. We
will have to wait until more information is available.
·Met with Greg Allen, Chris Smith, Mehran Ardakanian, Raj, Jeff Finn, and Mike Stone to determine their
view of the requirements of the designated portion of work. Chris Smith in his email last week had stated
that they would not be attending the Weekly Scheduling meetings on Thursdays because they are
redundant as MCM was also meeting with CT on Tuesdays. At the meeting we agreed that the scheduling
meeting is required by the contract and they need to attend. Regarding the requirements for the
designated portion of work, we agreed that with the exception of the service platforms, MCM needs to
comply with the contract. They agreed. There will a follow up meeting later to finalize the decisions made
today.
·Reviewed and approved Survey Request #105, Rough Grade MRDTR, and #106, CMS 65 at revised
location to go to out surveyors.
·Received an email from Richard Duncan saying that just to pay outstanding EWBs for CCO 115 will
take approximately $120,000. He needed an estimate of how much to add to cover costs until the end of
the project. I forwarded his email to Raj to give his estimate.
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